	The stages of giving land extract to the investor for realization of the investment project 

within the investment contract with Republic of Belarus
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	Appeal for land extract (after 30 days since publishing information  on sites of regional committees )
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	Making the planning passport, setting out the land piece, publishing the information about the land piece and the purpose of the project in Internet – is performed by the  local regional or city executive committees
(5 working days)
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	Contract on  operations
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	State organization on land control 
development of land cadaster documents (25 working days since payment is made) the term may be prolonged till 2 month in case of large piece of land calculations in need
In case of need the land cadaster documents include agreements with Ministry of nature, concern Belneftehim, Ministry of Culture, Ministry of Defense, other state bodies involved in land decisions.
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	Committee on delivering the land extract 
(created by local executive committees and acting as a constant unit)

in case the land extract include the arable agricultural lads or land piecis with wood it can be offers for investor after the decision of the head of the State as  a result of agreement of the adjusted state officials and  state bodies.
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	А Act of selection of a land piece , land and cadaster documents.
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	Contract on operation
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	State organization of land register and local state body on architecture
Development of architectural decision (20 working days)

In case of need include agreements with Ministry of nature, concern Belneftehim, Ministry of Culture, Ministry of Defense, other state bodies involved in land decisions.

Collection of technical data on engineering communications (20 working days)
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	Territorial unit on architecture and construction
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	Agreed documents on construction, architectural  offer, technical conditions on communications and planning.
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	Construction project organization (engineering and planning)
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	engineer and research works  ( up to 2 years)
Agreed by Gosstroiexpertiza and others. 
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	construction documents: prove on investment, approve of a general plan of investment object and engineering communications.

	[image: image17.jpg]



	Contract on operation
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	State body on land register
develop the study od extraction of a land piece, (including engineering and transport objects), decision of local executive committee on land extraction (1 month up to 2 months)

Coordination with territorial unit on architecture of local executive committee (З working daysя)
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	Land register department
Study the project on land extraction and clarify the decision of local executive committee (in case of need) – 5 working days
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	Local executive committee
Take decision on land extraction (5 working days)
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A copy of a decision on land extraction and documents on land extraction (3 working days)
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	a copy of a decision on land extraction and documents on land.
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	Land register department
Establish land limits on territory, does state registration, land documents ownership and sign the Act on land limits (15 working days after payment) 

Form the land documents list (5 days after an Act)
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	study and sign the Act 

	
	
	
	A bureau of Vitebsk state register and land cadater
state registration of land extraction and ownership (7 days)
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	Certificate on land registration.

	
	
	
	Land register department
Register of land and construction documents
	
	


